Machine Studies

Schedule for Run1-2,2000

Jan. 25, 0800 -1600

—

Time Descriptions Studiers|| SRStatug
Tuesday, 01/25/00

0800-0900| Replace UPS for Zone-A ACIS, check | Vacca No injection
radiation monitor, requiring a search of Forrestal
Zone A/B

0800-0930| installation of a new Rad monitor Pasky No injectio

0800-0930| Install an illumination source at L5; mea-| Pasky No injection
sure and document water pipings at linac Berg
to RF test area penetrations

0800-1030| Switch to RF3/RF4, perform RF3 shut- | Nassiri No injection
down validation for ACIS/MPS and Inves- | gromberek
tigate RF1 beam current problem

0900-1100| 2 hours Investigation of SR dipole and | Carwardine || No injection
S3AS3 McNamara

0930-1000| Validation of linac modulator Pasky No injection

Trento
1000-1100|| Injector beam ready Pasky No injection
OPS

1000-1400|| 4 hours Continue to tune DI water tem- || Swetin Concurrent
perature control loop, require SR sup-
plies, RF system on.

1100-1200|| Shielding verification with 30 mA stored || Mohan Stored
beam, shutter support needed AOD/BO beam and

injection
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Time Descriptions Studiers|| SRStatug
1100-1200|| BM14 X-ray bpm operation, bpm check-|| Singh Stored
out Erwin beam and
injection
1200-1400| Emittance/instability study Emery Stored
Harkay beam and
injection
Yao
1400-1500| Timing setup of S6 Cerenkov detector Emery Stored
Pietryla beam and
injection
1500-1530|| SR injection test with shutters open, Yao Stored
requiring at least 61D shutters open beam and
injection
1530-1600| Ready for user beam Yao Stored
OPS beam and

injection
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